
MINUTES 
HIGH SCHOOL/MIDDLE SCHOOL BUILDING COMMITTEE 

January 6, 2004 
 
 

Members Present: Henry Fitzgerald, Anthony Bent, Sandra McManus, Maurice DePalo, 
Pat Sacco, Daniel Morgado, Richard Carney 
 
Also: Mike Pagano, Jim Kokernak, Jack Ferguson, Katie Crockett, Steve Lobban, Daniel 
Gutekanst 
 
Meeting called to order at 7:00 PM. 
 
On a motion by Mr. DePalo, second by Ms. McManus the minutes of December 15, 2003 
were accepted with a change on page 2, first paragraph; second sentence changing the 
word “contract” to “work” and deleting the word “documents” so that the sentence would 
read  
 
“Mr. Pagano also expressed his doubts over the ability of the GC to complete the work in 
accordance with the contract.” 
 
On a motion by Mr. DePalo, second by Mr. Carney, the following bill schedules were 
authorized for payment. 
 

Standen Contracting Co (#12) $656,665.00 

GZA (HS) $75.00 

Tata & Howard (HS –  Irrigation Wells – D.L. Maher) $1,000.00 

Robert Lanciani $1,079.24 

Robert Lanciani $1,045.16 

Robert Lanciani $1,045.16 

Verizon $34.04 

High School FF&E $971.63 

 
Mr. Ferguson provided to the Committee his written report dated January 6, 2003 [sic].  
Progress continues to lag behind and the cash flow schedule was reviewed that was 
indicative of the lack of progress.  Discussion centered on the options before the 
Committee ranging from not occupying the building to partial occupancy.  Dr. Bent 
expressed great concern over the impact of not opening the building and the logistical 
difficulties of planning for various contingencies.  
 
In light of the nature of discussion, Mr. DePalo motioned to go into executive session 
pursuant to G.L. c. 39, s. 23B(3) to discuss strategy with respect to litigation, second by 
Mr. Sacco.  Henry Fitzgerald, Anthony Bent, Sandra McManus, Maurice DePalo, Pat 
Sacco, Daniel Morgado and  Richard Carney all voted Yes. (7:45 PM) 
 



The Committee returned to open session at 8:25 PM. 
 
Mr. Ferguson reported on issues associated with getting the original manifest relative to 
the abatement work at 45 OS.  This is an issue that will be forwarded to Mr. Dieb to 
address. 
 
Mr. Pagano reported briefly on the progress on the High School project.  Work continues 
to resolve the various outstanding issues.  Mr. Cox continues to work on HVAC issues and 
a meeting will be held in the near future to try and work out remaining issues. 
 
The Committee reviewed the budget status reports that were included in the meeting 
materials. 
 
The next meeting of the Committee will be January 20, 2004 when the Committee will 
meet with Town Counsel. 
 
Meeting adjourned at 8:45 PM. 

 
 Respectfully submitted, 
 
 Daniel J. Morgado 
 
 
 


